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Assessment Progress Introduction

On-time property tax billing is a culmination of a year’s worth of work of locally elected officials. The
process can be separated into two stages: Assessment-to-Budget and Budget-to-Tax billing. Because these
two stages are closely tied, delays in any of the steps in these two stages can have an affect on the timing
of property tax bills.

The first step in on-time billing is timely completion of the assessment process, also known as trending, a
function of the office of the county assessor. Once the county assessor has completed trending, a report
called a “ratio study” is submitted to the state for review and approval. Once the ratio study is approved,
the assessor submits the gross assessed values to the county auditor, who then applies deductions and
exemptions to determine the final net assessed values of properties. This information is then used to
determine tax rates, which translate in tax bills for property tax payers.

The following five reports contain information provided by the county to show their progress in
completing the 2007-pay-2008 assessment process.

The first two separate reports are of the Real Property and Personal Property status in a particular county.
They show detailed synopsis of progress made, problems or delays encountered, and goals set by the
county assessor. Information provided in these reports has been taken from correspondence and
conversations with county officials.

The third report is of the status for the county’s seven “Data Submissions.” While some datasets show a
significant “Number of Days Late,” there are many factors which cause delays in submission of data that
are outside a county official’s control. These factors include but are not limited to: prior administration’s
delays, computer program glitches/problems, delays in receiving required information from other locally
elected officials, vendor delays and legislative changes.

The last two reports are charts showing the progress of the county as updated by the county assessor.
These visual aids illustrate the timeline of the “year in the life of a county assessor” and show where the
county assessor falls in their steps toward on-time tax billing. The summary version shows only the key
steps required for completion before their values are submitted to the county auditor. The detailed version
shows each of the specific steps and the very detailed processes involved in arriving at a county’s final
gross assessed values.

Because each report is very technical in nature, please feel free to visit our website at
www.in.gov/dlgf/2339.htm for a glossary of terms used.




Perry County Status on 2007 Pay 2008 Assessments

(Per correspondence with County Officials)

Dataset: 2008 Assessor Real Property Compliance Status: wr-ip

County Official Responsible: Mendy E. Ward Date Took Office: 1/1/2003

Level of Certification received by or before November 2007: Levelll

Workplan Submitted.:

Workplan Detail Requested by DLGF:

Workplan Detail Submitted:

2007 Pay 2008 Ratio Study Received: 11/21/2007

Workbook Values: Received

Ratio Study Approved: 1/30/2008

Estimated Date for Completion:

What Work for Dataset has been Accomplished?
4/1/08 update: Vendor is working on the data extract, hope to have submitted by 4/7/08.

Roll to Auditor?

Date for Splits and Combinations Entered?

2007 Pay 2008 New Construction Entered?

Date for completed 2007 Sales Disclosures entered?

Date for Neighborhood Analysis?

Date for Sales Analysis?

Date for Land Valuation?

Date for Improvement Valuation - Cost Approach.:

Date for Improvement Valuation - Income Approach.:

Date for Improvement Valuation - Sales Approach.:

Current Vendor:

Vendor Contract Must Meet Statutory Deadlines?

Pay Vendor When Deadline Met or Monthly?

Warned Vendor for Failure to Meet Deadline?

Vendor Contract for 2008 Pay 2009?

2008 Pay 2009 Vendor:

Township Actions that Delayed County Duties:

Thursday, May 01, 2008 Page 1 of 2



Perry County Status on 2007 Pay 2008 Assessments

(Per correspondence with County Officials)

Dataset: 2008 Assessor Real Property Compliance Status: wr-ip

How are Township Actions Being Resolved?

Other County Action/Documentation of Efforts:

Thursday, May 01, 2008 Page 2 of 2



Perry County Status on 2007 Pay 2008 Assessments

(Per correspondence with County Officials)

Dataset: 2008 Personal Property Compliance Status: Pending
County Official Responsible: Mendy E. Ward Date Took Office: 1/1/2003

Level of Certification received by or before November 2007: Levelll

Estimated Date for Completion:

What Work for Dataset has been Accomplished?

Roll to Auditor?

Date for 2008 Mobile Home Valuation:

Current Vendor: SCOPE

Vendor Contract Must Meet Statutory Deadlines?

Pay Vendor When Deadline Met or Monthly?

Warned Vendor for Failure to Meet Deadline?

Vendor Contract for 2008 Pay 2009?

2008 Pay 2009 Vendor:

Township Actions that Delayed County Duties:

How are Township Actions Being Resolved?

Other County Action/Documentation of Efforts:

Thursday, May 01, 2008 Page 1 of 1



Perry County Data Status on
Assessment Year 2007 Pay 2008 Data Submissions

ABSTRACT
Office - Auditor

2007

Date Data Due

3/15 of the Pay Year

Date Loaded
Number of Days Late 48
Compliance Status
BUDGETORDER
Office - Auditor 2007
Date Data Due 2/15 of the Pay Year
Date Loaded
Number of Days Late 77
Compliance Status
PARCEL
Office - Assessor 2007
Date Data Due 10/1 of the Assessment Year
Date Loaded
Number of Days Late 214
Compliance Status wr-ip
PERSPROP
Office - Assessor 2007
Date Data Due 10/1 of the Assessment Year
Date Loaded 10/4/2007
Number of Days Late 4
Compliance Status Pending
RATIOSTUDY
Office - Assessor 2007
Date Data Due 6/1 of the Assessment Year
Date Loaded 11/21/2007
Number of Days Late 173
Compliance Status Approved

Note: Number of Days Late refers to the most recent submission with Compliance Status noted.

Note to County Official: If you disagree with these dates, please submit a written explanation with

supporting documentation to data@dlgf.in.gov.

Thursday, May 01, 2008

Page 1



Perry County Data Status on

Assessment Year 2007

Pay 2008 Data Submissions

SALEDISC

Office - Assessor 2007
Date Data Due 3/1 of the Pay Year
Date Loaded 3/25/2008
Number of Days Late 25
Compliance Status r-nr

TAXDATA

Office - Auditor 2007
Date Data Due 3/1 of the Pay Year
Date Loaded
Number of Days Late 62

No data

Compliance Status

Note: Number of Days Late refers to the most recent submission with Compliance Status noted.

Note to County Official: If you disagree with these dates, please submit a written explanation with

supporting documentation to data@dlgf.in.gov.

Thursday, May 01, 2008
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ID Task Name

2007

2008

2009

Sep | Oct [Nov | Dec

1 Trending Contract Negotiation/Initiation for Next Year

County Data Development/Valuation

Personal Property

17 Real Property

73 Mobile Home Valuation

76 Ratio Study

77 Perform Final Ratio Study

78 Deliver Ratio Study to DLGF

79 DLGF Review

80 County Assessor Rollover to County Auditor

81 Apply Adjustments

82 County Assessor Deliver Certified Values to County Auditor
83 Vendor Deliver Certified Values to County Auditor
84 Test Data Delivery to DLGF

85 Deliver Real Property Data to DLGF & LSA

Jan [Feb| Mar [ Apr [May [ Jun | Jul [Aug [Sep | Oct [Nov | Dec

90%

99%
— 0%
E— 0%

I B R 100%

<} Lo bl 100%
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T :;Lo%
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JL Q 5/5

Jan |Feb [ Mar | Apr [May [ Jun | Jul [Aug [Sep | Oct [Nov | Dec | Jan |Feb

0%

Critical

Critical Revise/Resubmit '+t rrrrrrrrrnnn
|

Project: Perry County Trending.mpp "
Date: Thu 5/1/08 Critical Progress

Task

ReVISG/ReSmeIt L T T I I O B B B |

Task Progress |
Baseline —
Baseline Revise/Resubmit

Baseline Milestone

*

Milestone

Summary Progress Deadline

Summary

I

Project Summary

External Tasks

P

External Milestone

Real/Personal Data Due
Sales Data Due

Ratio Study Due

b

Note: Revise/Resubmit denotes data exchange between County and/or State
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ID Task Name 2007 2008 2009
Sep | Oct [Nov | Dec | Jan [Feb| Mar | Apr [May [ Jun | Jul [Aug |Sep| Oct [Nov|Dec | Jan |Feb|Mar | Apr [May [ Jun | Jul [Aug [Sep | Oct [Nov | Dec | Jan |Feb
1 Trending Contract Negotiation/Initiation for Next Year A : 3
2 Contract Execution
3 Office Set-up
4 Hardware Order
5 Data Files from County
6 County Data Development/Valuation 90%
7 Personal Property
8 Prepare Personal Property Mailing List
9 Mail Personal Property Forms
10 Value Personal Property
11 Value Business Property
12 Deliver Data to County Assessor 100%
13 Deliver Workbook Data to County Auditor 100%
14 Resolve Personal Property Issues 00%
15 Test Data Delivery to DLGF 100%
16 Deliver Personal Property Data to DLGF & LSA
17 Real Property 99%
18 Auditor Deliver Splits/Transfers/Homesteads to Assessor
19 Value New Construction
20 Parcel Splits’Combinations
21 Real Property Annual Adjustment Factor
22 Resolve Real Property Appeals/Issues
23 Sales Disclosure Data 100%
24 Sales Disclosure Verification Workplan (if needed)
25 County Assessor Verification (previous years)
26 Test Data Delivery to DLGF (previous years)
27 Deliver Sales Disclosure Data to DLGF & LSA (previous years)
28 Verify Sales Disclosures (current year) 100%
Critical Task Progress I Summary Progress D Deadline @
Critical Revise/Resubmit 't rrrrrrrrrrvin Baseline s Summary _ Real/Personal Data Due
B;c:jeeic_tr:hzeg%/ggunty Trending.mpp Critical Progress I paseline Revise/Resubmit e Project Summary ﬁ Sales Data Due

Task

ReVISG/ReSmeIt L T T I I O B B B |

Baseline Milestone

Milestone

*

External Tasks

External Milestone

P

Ratio Study Due

Note: Revise/Resubmit denotes data exchange between County and/or State




2007

2008 2009

Sep

ID Task Name

29 Neighborhood Analysis

30 GIS Files Received and Loaded

31 Data Gathering

32 Review Definitions

33 Initial Market Areas

34 Market Area Summary

35 Define Neighborhood Categories

36 Create Neighborhood Summary

37 Sales Analysis

38 Sales Files Received from County
39 Produce Sales Validation Guidelines
40 Review/Validate Sales

41 Load Sales to CAMA System

42 Land Valuation

43 Run Ratio Study by Township/Neighborhood
44 Using Toolset to Develop Base Land Rates
45 Define Landuse Adjustments

46 Apply Adjustments

47 Re-run Ratio Study

48 Improvement Valuation

49 Cost Approach

50 Update Cost Tables

51 Recost

52 Market Adjustment as Needed
53 Statistical Analysis

54 Value Turnover

55 Income Approach

56 Income Questionnaire

100%

100%
100%
100%
100%
1'100%
100%
100%
100%
100%
100%
100%
I 100%

100
+l-|1oo%

Oct [Nov [ Dec | Jan [Feb| Mar | Apr [May [ Jun | Jul [Aug [Sep| Oct [Nov[Dec

Jan |Feb [ Mar | Apr [May [ Jun | Jul [Aug [Sep | Oct [Nov | Dec | Jan |Feb

Critical

Critical Revise/Resubmit

Project: Perry County Trending.mpp
Date: Thu 5/1/08

Critical Progress

Task

Revise/Resubmit

Task Progress Summary Progress

I
Baseline D Summary

Baseline Revise/Resubmit

Project Summary

Baseline Milestone External Tasks

*

Milestone External Milestone

b

Deadline

Real/Personal Data Due

Sales Data Due

I

Ratio Study Due

P

Note: Revise/Resubmit denotes data exchange between County and/or State
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2007

2008 2009

Sep

g/Sep| Oct [Nov | Dec

ID Task Name

57 Review Current Income Data
58 Review and Input Income Data as Received
59 Build Models

60 Run Income Values

61 Statistical Analysis

62 Sales Comparison Approach
63 Sales Approach

64 Build Models

65 Adjust Variables

66 Run Models

67 Run Statistical Analysis

68 Make adjustments

69 Re-run Models and Statistics
70 Value Turnover

71 Township Deliver Data to County Assessor
72 Vendor Deliver Data to County Assessor

73 Mobile Home Valuation

74 Value Mobile Homes

75 Deliver Data to County Auditor

76 Ratio Study

77 Perform Final Ratio Study

78 Deliver Ratio Study to DLGF

79 DLGF Review

80 County Assessor Rollover to County Auditor

81 Apply Adjustments

82 County Assessor Deliver Certified Values to County Auditor
83 Vendor Deliver Certified Values to County Auditor
84 Test Data Delivery to DLGF
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100%
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100%

0%

Critical

Critical Revise/Resubmit

Project: Perry County Trending.mpp
Date: Thu 5/1/08

Critical Progress

Task

Revise/Resubmit

Task Progress |
Baseline —
Baseline Revise/Resubmit

Baseline Milestone

*

Milestone

Summary Progress
Summary

Project Summary
External Tasks

External Milestone

b

Deadline

Real/Personal Data Due

Sales Data Due

Ratio Study Due

P

Note: Revise/Resubmit denotes data exchange between County and/or State
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Task Name

2007

2008

2009

Jan [Feb | Mar [ Apr [May | Jun | Jul [Aug [Sep] Oct [Nov | Dec

85

Deliver Real Property Data to DLGF & LSA

Sep | Oct [Nov | Dec [ Jan |Feb%Mar [ Apr [May [ Jun | Jul [Aug |Sep] Oct [Nov|Dec

Q 5/5

Jan |Feb

Project: Perry County Trending.mpp

Critical

Critical Revise/Resubmit

Date: Thu 5/1/08 Critical Progress

Task

Revise/Resubmit

Task Progress I
Baseline —

Baseline Revise/Resubmit

Baseline Milestone

*

Milestone

Summary Progress
Summary

Project Summary
External Tasks

External Milestone

I

P

Deadline

Real/Personal Data Due
Sales Data Due

Ratio Study Due

b

Note: Revise/Resubmit denotes data exchange between County and/or State
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